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CJIS PROJECT STATUS –  MARCH 2009 

SAVIN 

 Richland and NCCRC went on-line March 2, 2009.   

 Amy held a SAVIN press release and training for Grand Forks County Jail March 12, 2009.  Very favorable 

feedback was received from all areas.  The media was there and was aired statewide. 

 Amy will be on-site at Richland County March 18, 2009 to provide SAVIN training and to prepare the agency 

for their SAVIN launch.  She will also be working on setting up training for Emmons, Mountrail and SWNCCC.   

 The VINE Sex Offender module completion date is scheduled for June 30, 2009.  Work efforts for this module 

are running smoothly.  

 The DOCR is on schedule with an expected completion date of April 30, 2009. 

 The next jails in the pipe-line for on-line status are the LERMS booking users and include:  Adams, Cavalier, 

McLean, Pembina, Rolette, Traill and Walsh; the expected on-line date is May 22, 2009.     

CJIS MARKETING EFFORTS 

Bowman County/Slope County State’s Attorney and Hettinger County State’s Attorney have requested information 

on CJIS Portal and STARS. We are also planning a PORTAL web demonstration for these two agencies as well. 

 

NDSCS Campus Police Department has requested a demo of the LERMS product.  The LERMS Web demo is being 

planned for NDSCS at their convenience. 

Burlington PD is interested in a demo of LERMS 

 

Portal Count – 1311 users  

BISMARCK PD INTEGRATION PROJECT 

The Project’s Charter/Memorandum of Understanding has been agreed to by BPD and Burleigh County Sheriff.  

CJIS is working with Dwight Offerman.  Pam has discussed with Chief Keith Witt the need to have a contract from 

the HTE for implementing the interface in order to get valid dates for project planning.  Keith is working on this.  

Gordon has been working with the HTE’s developer for record interface. 

FARGO PD INTEGRATION PROJECT 

Gordon attended a CJIS Interface meeting with the project participants in Fargo including vendor.  New World, 

system vendor, is working on an estimate to implement the desired RMS records.  CJIS is awaiting this information 

to determine the timeline and scope of project.   

DNA INQUIRY WITH CJIS PORTAL 

Completing testing this month, production implementation is scheduled for April 1, 2009  
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DISPOSITION STUDY 

CJIS is working with ND BCI to clarify the business rules for electronic submissions to further expand the validation 

process before the disposition reports are submitted to the BCI.  The collected rules will be sent to New Dawn 

Technologies.  It is expected to have the proposal from New Dawn by April’s CJIS Executive Committee meeting. 

LEGISLATIVE STATUS 

SB2021 – CJIS Funding - March 11, 2009 – House Appropriation Committee (Government Operations Division) 

hearing went well. Rep. Jeff Delzer asked if the SAVIN general fund request could be funded by federal stimulus 

money.  Lisa is working with the Governor’s Office on the stimulus package funding.   

SB 2041 – Board restructure http://www.legis.nd.gov/assembly/61-2009/bill-actions/ba2041.html 

 The State Radio Division was replaced with Department of Emergency Services. 

 

HB1041 – In Senate with amendments  

 

 
 

  

   

 

  

  

  

   

 

  

  

   

   

 

  

   

  

  

  

  
 

http://www.legis.nd.gov/assembly/61-2009/bill-actions/ba2041.html

